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ESTIMATE RUN 06/12/2006

ESTIMATE SUMMARY 14:04:49

CONTID: C14661         ESTIMATE NO: 0009 PROG 2002

PCN: 14661-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 96A Acero to Orman PERCENT TIME:

PROJECT NO: SHE 096A-036                  

SH 96A Acero to Orman

NAME OF ROAD: SH96

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

XKE CONTRACTORS INC PAY PERIOD ENDING 06/12/2006 DATE TIME STARTED 11/17/2004

P. O. BOX 305 DATE LET 06/17/2004 DATE WORK BEGAN

 DATE AWARDED 07/09/2004 DATE TIME STOPPED 06/27/2005

 DATE CONTRACT EXECUTED 07/21/2004 DATE ACCEPTED 06/27/2005

MONUMENT CO 80132     719/488-3331 DATE NOTICE TO PROCEED 11/17/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,101,821.37 PARTICIPATING $ $ 7,258.37

AWARD PROJECT AMT: 903,772.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -108.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.17

TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS120

95.76%

46,755.12

7,258.37

7,258.37

7,149.50

$

$

$

$

1,055,066.25

0.00

1,055,066.25

0.00

1,055,066.25

-14,401.74

0.00

1,040,664.51

0.00

AMOUNT DUE 1,040,664.51 7,149.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,149.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

119.0
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PCN: 14661-BID    ESTIMATE RUN 06/12/2006

PROJECT: SHE 096A-036                  ESTIMATE NO: 0009 14:04:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

3,200.00000 1.000 3,200.00

201-00000  
 

0010 REMOVAL OF INLET 2.000 2.000

EACH 0.000 0.00

300.00000 2.000 600.00

202-00019  
 

0015 REMOVAL OF WATER SERVICE 2.000 2.000

EACH 0.000 0.00

600.00000 2.000 1,200.00

202-00030  
 

0020 REMOVAL OF PIPE 4.000 4.000

LF  0.000 0.00

61.00000 4.000 244.00

202-00035  
 

0025 REMOVAL OF SIDEWALK 847.000 847.000

SY  0.000 0.00

7.75000 847.000 6,564.25

202-00200  
 

0030 REMOVAL OF GUTTER 153.000 153.000

LF  0.000 0.00

7.50000 153.000 1,147.50

202-00202  
 

0035 REMOVAL OF CURB AND GUTTER 2,358.000 2,358.000

LF  0.000 0.00

4.00000 2,358.000 9,432.00

202-00203  
 

0040 REMOVAL OF CONCRETE PAVEMENT 237.000 237.000

SY  0.000 0.00

13.50000 237.000 3,199.50

202-00210  
 

0045 REMOVAL OF CONCRETE PAVEMENT 10.000 10.000

SY  0.000 0.00

51.00000 10.000 510.00

202-00212  
 

0050 REMOVAL OF ASPHALT MAT 7,566.000 7,566.000

SY  0.000 0.00

6.75000 7,566.000 51,070.50

202-00220  
 

0055 REMOVAL OF ASPHALT MAT (PLANING) 6,195.000 6,195.000

SY  0.000 0.00

2.25000 6,195.000 13,938.75

202-00240  
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PCN: 14661-BID    ESTIMATE RUN 06/12/2006

PROJECT: SHE 096A-036                  ESTIMATE NO: 0009 14:04:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF PAVEMENT MARKING 1,788.000 1,788.000

SF  0.000 0.00

1.35000 1,788.000 2,413.80

202-00250  
 

0065 REMOVAL OF GROUND SIGN 11.000 11.000

EACH 0.000 0.00

13.00000 11.000 143.00

202-00810  
 

0070 REMOVAL OF TRAFFIC SIGNAL POLE 1.000 1.000

EACH 0.000 0.00

635.00000 1.000 635.00

202-00840  
 

0075 REMOVAL OF FENCE 0.000 0.000

LF  0.000 0.00

4.10000 0.000 0.00

202-01000  
 

0080 CLEAN VALVE BOX 7.000 7.000

EACH 0.000 0.00

100.00000 7.000 700.00

202-04005  
 

0085 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,530.000 1,530.000

CY  0.000 0.00

7.50000 1,530.000 11,475.00

203-00010  
 

0090 STRUCTURE EXCAVATION 293.000 293.000

CY  0.000 0.00

13.00000 293.000 3,809.00

206-00000  
 

0095 STRUCTURE BACKFILL (FLOW-FILL) 152.000 152.000

CY  0.000 0.00

68.00000 152.000 10,336.00

206-00065  
 

0100 STRUCTURE BACKFILL (CLASS 2) 100.000 100.000

CY  0.000 0.00

10.00000 100.000 1,000.00

206-00200  
 

0105 SHORING 0.000 0.000

L S 0.000 0.00

11,750.00000 0.000 0.00

206-01750  
 

0110 TOPSOIL 7.000 7.000

CY  0.000 0.00

58.00000 7.000 406.00

207-00205  
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PCN: 14661-BID    ESTIMATE RUN 06/12/2006

PROJECT: SHE 096A-036                  ESTIMATE NO: 0009 14:04:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION BALES (WEED FREE) 7.000 7.000

EACH 0.000 0.00

12.00000 7.000 84.00

208-00011  
 

0120 SILT FENCE 600.000 600.000

LF  0.000 0.00

1.50000 600.000 900.00

208-00020  
 

0125 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,650.00000 0.000 0.00

208-00070  
 

0130 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

2,000.00000 1.000 2,000.00

208-00200  
 

0135 RESET WATER SERVICE 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

210-00030  
 

0140 RESET FIRE HYDRANT 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

210-00050  
 

0145 RESET GROUND SIGN 35.000 14.000

EACH 21.000 2,100.00

100.00000 35.000 3,500.00

210-00810  
 

0150 RESET TRAFFIC SIGNAL HEAD 4.000 4.000

EACH 0.000 0.00

415.00000 4.000 1,660.00

210-00831  
 

0155 RESET TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000

EACH 0.000 0.00

1,250.00000 1.000 1,250.00

210-00855  
 

0160 RESET PEDESTRIAN PUSH BUTTON 1.000 1.000

EACH 0.000 0.00

185.00000 1.000 185.00

210-00860  
 

0165 RESET PEDESTRIAN SIGNAL HEAD 1.000 1.000

EACH 0.000 0.00

250.00000 1.000 250.00

210-00865  
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PCN: 14661-BID    ESTIMATE RUN 06/12/2006

PROJECT: SHE 096A-036                  ESTIMATE NO: 0009 14:04:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RESET FENCE 123.000 123.000

LF  0.000 0.00

14.00000 123.000 1,722.00

210-01000  
 

0175 ADJUST MANHOLE 4.000 4.000

EACH 0.000 0.00

385.00000 4.000 1,540.00

210-04010  
 

0180 MODIFY INLET 1.000 1.000

EACH 0.000 0.00

1,875.00000 1.000 1,875.00

210-04020  
 

0185 MODIFY STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,700.00000 1.000 1,700.00

210-04025  
 

0190 ADJUST VALVE BOX 7.000 7.000

EACH 0.000 0.00

150.00000 7.000 1,050.00

210-04050  
 

0195 SEEDING (LAWN) 0.000 0.000

ACRE 0.000 0.00

9,000.00000 0.000 0.00

212-00011  
 

0200 SOD 700.000 700.000

SF  0.000 0.00

1.75000 700.000 1,225.00

212-00050  
 

0205 MULCHING (DECORATIVE) 8,720.000 8,720.000

CF  0.000 0.00

1.25000 8,720.000 10,900.00

213-00005  
 

0210 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

TON 0.000 0.00

14.55000 0.000 0.00

304-06000  
 

0215 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 127.990 127.990

TON 0.000 0.00

110.00000 127.990 14,078.90

403-00720  
 

0220 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 3,618.450 3,618.450

TON 0.000 0.00

52.00000 3,618.450 188,159.40

403-33841  
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PCN: 14661-BID    ESTIMATE RUN 06/12/2006

PROJECT: SHE 096A-036                  ESTIMATE NO: 0009 14:04:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 CONCRETE PAVEMENT (6 INCH) 353.000 353.000

SY  0.000 0.00

48.00000 353.000 16,944.00

412-00600  
 

0230 DRILLED CAISSON (30 INCH) 13.000 13.000

LF  0.000 0.00

88.00000 13.000 1,144.00

503-00030  
 

0235 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 8.000 8.000

CY  0.000 0.00

360.00000 8.000 2,880.00

507-00100  
 

0240 CONCRETE CLASS B 16.480 16.480

CY  0.000 0.00

700.00000 16.480 11,536.00

601-01000  
 

0245 STRUCTURAL CONCRETE COATING 180.000 180.000

SY  0.000 0.00

15.50000 180.000 2,790.00

601-40300  
 

0250 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 55.000 55.000

LF  0.000 0.00

48.00000 55.000 2,640.00

603-01185  
 

0255 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

209.500 209.500

LF  0.000 0.00

55.00000 209.500 11,522.50

603-02185  
 

0260 18 INCH FLEXIBLE PIPE 5.000 5.000

LF  0.000 0.00

215.00000 5.000 1,075.00

603-61180  
 

0265 INLET SPECIAL TYPE "S" INLET, 4' LONG 2.000 2.000

EACH 0.000 0.00

3,650.00000 2.000 7,300.00

604-19000  
 

0270 INLET SPECIAL (10 FOOT) TYPE "S" INLET, 10' LONG 1.000 1.000

EACH 0.000 0.00

5,500.00000 1.000 5,500.00

604-19010  
 

0275 MANHOLE SPECIAL TYPE 1B MANHOLE (5' DIA.) 2.000 2.000

EACH 0.000 0.00

8,750.00000 2.000 17,500.00

604-39000  
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PCN: 14661-BID    ESTIMATE RUN 06/12/2006

PROJECT: SHE 096A-036                  ESTIMATE NO: 0009 14:04:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 FENCE CHAIN LINK (SPECIAL)(54 INCH) 137.000 137.000

LF  0.000 0.00

96.00000 137.000 13,152.00

607-53155  
 

0285 CONCRETE SIDEWALK 966.000 966.000

SY  0.000 0.00

26.00000 966.000 25,116.00

608-00000  
 

0290 CONCRETE CURB RAMP 149.000 149.000

SY  0.000 0.00

25.00000 149.000 3,725.00

608-00010  
 

0295 CURB AND GUTTER TYPE 2 (SECTION I-B) 155.000 155.000

LF  0.000 0.00

11.00000 155.000 1,705.00

609-21010  
 

0300 CURB AND GUTTER TYPE 2 (SECTION II-B) 2,412.000 2,412.000

LF  0.000 0.00

8.00000 2,412.000 19,296.00

609-21020  
 

0305 GUTTER TYPE 2 (8 FOOT) 171.000 171.000

LF  0.000 0.00

38.00000 171.000 6,498.00

609-24008  
 

0310 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 2,872.000 2,872.000

SF  0.000 0.00

5.50000 2,872.000 15,796.00

610-00024  
 

0315 2 INCH ELECTRICAL CONDUIT 99.000 99.000

LF  0.000 0.00

10.50000 99.000 1,039.50

613-00200  
 

0320 2 INCH ELECTRICAL CONDUIT (JACKED) 190.000 190.000

LF  0.000 0.00

15.00000 190.000 2,850.00

613-00201  
 

0325 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,656.000 1,656.000

LF  0.000 0.00

7.75000 1,656.000 12,834.00

613-01200  
 

0330 WIRING 1.000 1.000

L S 0.000 0.00

1,600.00000 1.000 1,600.00

613-10000  
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PCN: 14661-BID    ESTIMATE RUN 06/12/2006

PROJECT: SHE 096A-036                  ESTIMATE NO: 0009 14:04:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 SIGN PANEL (CLASS I) 32.440 32.440

SF  -0.440 -5.63

12.80000 32.000 409.60

614-00011  
 

0340 SIGN PANEL (CLASS II) 9.000 9.000

SF  -9.000 -144.00

16.00000 0.000 0.00

614-00012  
 

0345 STEEL SIGN POST (2 INCH ROUND) 20.000 20.000

LF  0.000 0.00

15.50000 20.000 310.00

614-01502  
 

0350 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 30.000 30.000

LF  0.000 0.00

19.50000 30.000 585.00

614-01582  
 

0355 FLASHING BEACON 1.000 1.000

EACH 0.000 0.00

2,250.00000 1.000 2,250.00

614-80000  
 

0360 TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 1.000 1.000

EACH 0.000 0.00

2,625.00000 1.000 2,625.00

614-85312  
 

0365 6 INCH DUCTILE IRON PIPE 8.000 8.000

LF  0.000 0.00

148.00000 8.000 1,184.00

619-06060  
 

0370 16 INCH PLASTIC PIPE 8.000 8.000

LF  0.000 0.00

77.00000 8.000 616.00

619-51280  
 

0375 CONSTRUCTION SURVEYING (HOURLY) 192.000 192.000

HOUR 0.000 0.00

80.00000 192.000 15,360.00

625-00001  
 

0380 MOBILIZATION 1.000 1.000

L S 0.000 0.00

94,950.00000 1.000 94,950.00

626-00000  
 

0385 EPOXY PAVEMENT MARKING 14.000 14.000

GAL 0.000 0.00

112.00000 14.000 1,568.00

627-00005  
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PCN: 14661-BID    ESTIMATE RUN 06/12/2006

PROJECT: SHE 096A-036                  ESTIMATE NO: 0009 14:04:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 51.000 51.000

GAL 0.000 0.00

47.00000 51.000 2,397.00

627-00012  
 

0395 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 141.000 141.000

SF  0.000 0.00

13.00000 141.000 1,833.00

627-30405  
 

0400 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

188.000 188.000

SF  0.000 0.00

8.50000 188.000 1,598.00

627-30410  
 

0405 SURVEY MONUMENT (TYPE 2) 2.000 2.000

EACH 0.000 0.00

325.00000 2.000 650.00

629-01002  
 

0410 FLAGGING 762.000 762.000

HOUR 0.000 0.00

19.75000 762.000 15,049.50

630-00000  
 

0415 TRAFFIC CONTROL INSPECTION 60.000 60.000

DAY 0.000 0.00

55.00000 60.000 3,300.00

630-00007  
 

0420 TRAFFIC CONTROL MANAGEMENT 116.000 116.000

DAY 0.000 0.00

380.00000 116.000 44,080.00

630-00012  
 

0425 FLASHING BEACON (PORTABLE) 2.000 2.000

EACH 0.000 0.00

475.00000 2.000 950.00

630-80001  
 

0430 BARRICADE (TYPE 3 M-B) (TEMPORARY) 11.000 11.000

EACH 0.000 0.00

150.00000 11.000 1,650.00

630-80336  
 

0435 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 21.000

EACH 0.000 0.00

45.00000 21.000 945.00

630-80341  
 

0440 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 46.000 46.000

EACH 0.000 0.00

50.00000 46.000 2,300.00

630-80342  
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PCN: 14661-BID    ESTIMATE RUN 06/12/2006

PROJECT: SHE 096A-036                  ESTIMATE NO: 0009 14:04:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000 3.000

EACH 0.000 0.00

60.00000 3.000 180.00

630-80343  
 

0450 DRUM CHANNELIZING DEVICE 110.000 110.000

EACH 0.000 0.00

50.00000 110.000 5,500.00

630-80360  
 

0455 CONCRETE BARRIER (TEMPORARY) 1,280.000 1,280.000

LF  0.000 0.00

19.00000 1,280.000 24,320.00

630-80370  
 

0460 TRAFFIC CONE 200.000 200.000

EACH 0.000 0.00

12.50000 200.000 2,500.00

630-80380  
 

0465 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

630-85006  
 

0470 F/A MINOR CONTRACT REVISIONS 43,233.050 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0475 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0480 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0485 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0490 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0495 F/A ADJUST UTILITIES 3,372.470 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
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PCN: 14661-BID    ESTIMATE RUN 06/12/2006

PROJECT: SHE 096A-036                  ESTIMATE NO: 0009 14:04:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A OBTAIN POWER FROM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0505 F/A LANDSCAPING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0510 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0575 POTHOLING 14.500 14.500

HOUR 0.000 0.00

150.00000 14.500 2,175.00

203-01597  
 

0595 ABC (CL 6) (SPEC) 1,628.840 1,628.840

TON 0.000 0.00

12.00000 1,628.840 19,546.08

304-06009  
 

0605 FLASH ARROW PANEL (C TY) 2.000 2.000

EACH 0.000 0.00

1,200.00000 2.000 2,400.00

630-80358  
 

0610 MODIFY MANHOLE 2.000 2.000

EACH 0.000 0.00

1,100.00000 2.000 2,200.00

210-04015  
 

0615 EMULSIFIED ASPHALT (SLOW-SETTING) 583.000 583.000

GAL 0.000 0.00

1.65000 583.000 961.95

411-10255  
 

0620 INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,400.00000 1.000 3,400.00

604-00305  
 

0630 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 286.000 286.000

CY  0.000 0.00

6.50000 286.000 1,859.00

203-00060  
 

0640 ADDED ITEM (DOLLAR)/ FENCING MATERIALS 782.360 782.360

DOL 0.000 0.00

1.00000 782.360 782.36

900-00006  
 



CONTID: C14661         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 14661-BID    ESTIMATE RUN 06/12/2006

PROJECT: SHE 096A-036                  ESTIMATE NO: 0009 14:04:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 RESET FLASHING BEACON 1.000 1.000

EACH 0.000 0.00

1,980.00000 1.000 1,980.00

210-00825  
 

0650 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR HBP -12,853.890 -12,853.890

DOL 0.000 0.00

1.00000 -12,853.890 -12,853.89

900-00006  
 

0655 ADDED ITEM (DOLLAR)/ FLOW FILL REMOVAL 1,004.180 1,004.180

DOL 0.000 0.00

1.00000 1,004.180 1,004.18

900-00006  
 

0660 ADDED ITEM (DOLLAR)/ STANDBY COSTS 12,899.520 12,899.520

DOL 0.000 0.00

1.00000 12,899.520 12,899.52

900-00006  
 

0665 ADDED ITEM (DOLLAR)/ EXTRA-WORK DUE TO EXISTING 
UTILITIES

5,168.290 5,168.290

DOL 0.000 0.00

1.00000 5,168.290 5,168.29

900-00006  
 

0670 ADDED ITEM (DOLLAR)/ MULCH REMOVAL 642.080 642.080

DOL 0.000 0.00

1.00000 642.080 642.08

900-00006  
 

0675 ADDED ITEM (DOLLAR)/ SPRINKLER REPAIR 1,129.750 1,129.750

DOL 0.000 0.00

1.00000 1,129.750 1,129.75

900-00006  
 

0685 ADDED ITEM (TON)/ 4-INCH ROCK MULCH ADJUSTMENT 168.650 168.650

TON 0.000 0.00

5.71050 168.650 963.08

900-00024  
 

0700 ADDED ITEM (DOLLAR)/ 1,632.350 0.000

DOL 1,632.350 1,632.35

1.00000 1,632.350 1,632.35

900-00006  
 

0705 ADDED ITEM (DOLLAR)/ 3,675.650 0.000

DOL 3,675.650 3,675.65

1.00000 3,675.650 3,675.65

900-00006  
 

CAT 0200 $7,258.37 817,022.10CURRENT AMT 863,777.25 $$
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PCN: 14661-BID    ESTIMATE RUN 06/12/2006

PROJECT: SHE 096A-036                  ESTIMATE NO: 0009 14:04:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 K-18-AE BRIDGE WORK 

0515 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

7,750.00000 1.000 7,750.00

202-00495  
 

0520 DRILLING HOLE TO FACILITATE PILE DRIVING 93.000 93.000

LF  0.000 0.00

67.50000 93.000 6,277.50

502-00100  
 

0525 STEEL PILING (HP 10X57) 0.000 0.000

LF  0.000 0.00

135.00000 0.000 0.00

502-11057  
 

0530 STRUCTURAL STEEL 18,950.000 18,950.000

LB  0.000 0.00

2.50000 18,950.000 47,375.00

509-00000  
 

0530 MATERIAL ALLOWANCE GIRDERS 0.000

LB  0.000 0.00

1.40000 0.000 0.00

0535 BEARING DEVICE (TYPE I) 8.000 8.000

EACH 0.000 0.00

800.00000 8.000 6,400.00

512-00101  
 

0540 BRIDGE DRAIN (SPECIAL) 4.000 4.000

EACH 0.000 0.00

2,500.00000 4.000 10,000.00

513-00690  
 

0545 CONCRETE CLASS B (BRIDGE) 17.400 17.400

CY  0.000 0.00

375.00000 17.400 6,525.00

601-01040  
 

0550 CONCRETE CLASS D (BRIDGE) 127.600 127.600

CY  0.000 0.00

400.00000 127.600 51,040.00

601-03040  
 

0555 MASONRY VENEER 220.000 220.000

SF  0.000 0.00

68.00000 220.000 14,960.00

601-40000  
 

0560 REINFORCING STEEL (EPOXY COATED) 27,335.000 27,335.000

LB  0.000 0.00

1.00000 27,335.000 27,335.00

602-00020  
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PCN: 14661-BID    ESTIMATE RUN 06/12/2006

PROJECT: SHE 096A-036                  ESTIMATE NO: 0009 14:04:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 K-18-AE BRIDGE WORK 

0565 BRIDGE RAIL (SPECIAL) 135.000 135.000

LF  0.000 0.00

220.00000 135.000 29,700.00

606-10200  
 

0580 CAISSON (SPECIAL) LOW PROFILE DRILLING 25.000 25.000

LF  0.000 0.00

330.00000 25.000 8,250.00

503-00200  
 

0585 STEEL PILE (HP 12X53) SUBSTITUTING HP 12X53 FOR HP 
10X57

229.750 229.750

LF  0.000 0.00

125.00000 229.750 28,718.75

502-11253  
 

0600 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - SUBSTANDARD 
CONCRETE

-8,535.130 -8,535.130

DOL 0.000 0.00

1.00000 -8,535.130 -8,535.13

900-00006  
 

0635 ADDED ITEM (DOLLAR)/ PROFESIONAL ENGINEERING 
CERTIFICATION OF BRIDGE GIRDER

1.000 1.000

DOL 0.000 0.00

368.00000 1.000 368.00

900-00006  
 

0690 ADDED ITEM (EACH)/ ORNAMENTAL CONCRETE BALL 
REPLACEMENT

1.000 1.000

EACH 0.000 0.00

680.00000 1.000 680.00

900-00007  
 

CAT 0300 $0.00 236,844.12CURRENT AMT 236,844.12 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0570 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

620-00020  
 

CAT 0400 $0.00 1,200.00CURRENT AMT 1,200.00 $$

PROJECT TOTAL 7,258.37 $ 1,055,066.22CURRENT AMT 1,101,821.37 $$


